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CIO WEEKLY DASHBOARD REPORT
SFA Projects
See mod partner summary 
attached

CIO Projects
N
O PROJECT

Point 
Person Status Due Date Update Open Issues

1 Executive Conference Room Feely/Sheh Green
Received a proposal from Criticom.  Talked with AV 
Washington on 2/22, a site visit scheduled for 3/8

2 Lobby Monitor England Green
Sandy E. will take over project, HF and SE met with 
Karen

3 VTC Conference rooms Shehata Green
Construction Mod to VTC rooms is with GSA and Bldg 
Mgr

4
DSG Briefing to IRB 
Streamline Report Feely/Mir Green 2/28/2002 Streamlined reports were presented to IRB on 2/27

6 GISRA Boots Green
7 Risk Assessments Boots Yellow Need CIO Vendor in place for assessments
8 OMB Security Report Boots Yellow Need to ensure all items on report are on track
9 PESC Conference Hill Green Scheduled 5/8/02

10
Bi-weekly Performance 
Measure Update Pesavento Green 3/15/2002 Report due on 3/15/02 Input from Deputies due 3/14

11 MIT Close 3 Items Hill Green Denise will meet with OIG
12 COOP Haldane Green
13 GISRA Boots Green
14 Operating Partner Pool Feely Green Team is Evaluating vendors

15 Help Desk Services / Set up Shehata Green
Help Desk Services is under development and 
coordinated with FSA Communications

16 Pnote Initiative Hill Green
2/25 Initiative Stopped per CIO / Strategic Partner 
Meeting

17 Blueprint Feely Green

18
Customer Satisfaction 
Survey Davis Green 9/30/2002

eCAD customer awareness training 3/11/02        Other 
CIO rollout will follow

19 Consistent Data Phase I Pirnia Green 3/15/2002
Final deliverables have been received & are under 
review.

Changes to the TO need to occur before final 
deliverables can be accepted.  Funds for 
continuation of effort were removed from FY 02 
placemat.  Presentation of Phase I will be scheduled 
for March thru late April.
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No PROJECT
Point 
Person Status Due Date Update Open Issues

1 Enterprise Architechture Hill Yellow Need to give ED comments - request 2/20
2 Security Boots Yellow
3 GISRA Boots Yellow
4 E-Loan  e-gov Feely Green

5 UCP Computer Room Shehata Green FSA has limited access to the room for better mngment

6
ED/SFA CIO Plan-
Luigart/Hawald Hill Green

2/25 Deputies will develop MOU Matrix -Draft given to 
Bill Burrow

7
Contractor Security 
Clearance Boots Yellow Harry will prepare Greg for Meeting with EMT

Audit / Compliance / 
Reviews

N
O PROJECT

Point 
Person Status Due Date Update Open Issues

1 GPEA - OIG Audit Roland Green
Harry met with OIG on 2/22 and 3/1 to discuss mod 
projects

2
Continuity of Operations - 
OIG Audit Haldane Green Meeting planned 3/5 to discuss mod projects

3
IT / Financial Statement 
Audit Alexander Yellow 5 findings - Some NSLDS

4
Personnally Identifiable 
Information - GAO Audit Feely Green Met with OIG concerning FAFSA - 2/19

5 Clinger Cohen Audit - OIG Miranda Green
6 GISRA OIG Audit - Year 2 Boots Green Engagement Letter 3/1/02

7
Review of Accenture 
Contract for SFA Blueprint Feely Green
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